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ESTIMATE RUN 11/15/2007

ESTIMATE SUMMARY 15:38:35

CONTID: C14556S        ESTIMATE NO: 0007 PROG 2005

PCN: 14556S-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH62 & CR5 (Amelia St) PERCENT TIME:

PROJECT NO: STA 062A-011                  

SH62 & CR5 (Amelia St)

NAME OF ROAD: 62

PROJECT COUNTIES: OURAY

CONTRACTOR:

HANK WILLIAMS, INC. dba WILLIAMS CONSTRUCTION CONTRACTORS PAY PERIOD ENDING 11/15/2007 DATE TIME STARTED 09/01/2006

P.O. BOX 704 DATE LET 08/03/2006 DATE WORK BEGAN 04/18/2007

 DATE AWARDED 08/15/2006 DATE TIME STOPPED 07/31/2007

 DATE CONTRACT EXECUTED 09/01/2006 DATE ACCEPTED 07/31/2007

NORWOOD CO 81423     970 327 4218 DATE NOTICE TO PROCEED 09/01/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,509,103.19 PARTICIPATING $ $ 31,604.47

AWARD PROJECT AMT: 1,528,696.84 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7/31/2007 ??:??:??

6/30/2007 ??:??:??

97.28%

40,999.95

31,604.47

31,604.47

31,604.47

$

$

$

$

1,468,103.24

0.00

1,468,103.24

0.00

1,468,103.24

-22,930.45

0.00

1,445,172.79

0.00

AMOUNT DUE 1,445,172.79 31,604.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,604.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

334.0
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

33,948.00000 1.000 33,948.00

201-00000  
 

0010 REMOVAL OF PIPE 42.000 42.000

LF  0.000 0.00

20.06000 42.000 842.52

202-00035  
 

0015 REMOVAL OF DELINEATOR 18.000 18.000

EACH 0.000 0.00

6.92000 18.000 124.56

202-00090  
 

0020 REMOVAL OF ASPHALT MAT 1,487.000 1,487.000

SY  0.000 0.00

3.10000 1,487.000 4,609.70

202-00220  
 

0025 *REMOVAL OF ASPHALT MAT (PLANING) 5,338.000 5,338.000

SY  0.000 0.00

3.04000 5,338.000 16,227.52

202-00240  
 

0030 *REMOVAL OF GROUND SIGN 2.000 2.000

EACH 0.000 0.00

235.75000 2.000 471.50

202-00810  
 

0035 *REMOVAL OF SIGN PANEL 2.000 2.000

EACH 0.000 0.00

88.41000 2.000 176.82

202-00821  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 554.000 554.000

LF  0.000 0.00

3.18000 554.000 1,761.72

202-01130  
 

0045 CLEAN CULVERT 1.000 1.000

EACH 0.000 0.00

589.38000 1.000 589.38

202-04002  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,142.000 5,158.000

CY  984.000 10,518.96

10.69000 6,142.000 65,657.98

203-00060  
 

0055 PROOF ROLLING 6.000 6.000

HOUR 0.000 0.00

96.44000 6.000 578.64

203-01100  
 



CONTID: C14556S        COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ROLLING 7.000 7.000

HOUR 0.000 0.00

96.44000 7.000 675.08

203-01140  
 

0065 BLADING 9.000 9.000

HOUR 0.000 0.00

106.09000 9.000 954.81

203-01500  
 

0070 BACKHOE 23.000 23.000

HOUR 0.000 0.00

154.87000 23.000 3,562.01

203-01510  
 

0075 COMBINATION LOADER 21.000 21.000

HOUR 0.000 0.00

111.67000 21.000 2,345.07

203-01594  
 

0080 POTHOLING 5.000 5.000

HOUR 0.000 0.00

149.68000 5.000 748.40

203-01597  
 

0085 LABORER 32.000 32.000

HOUR 0.000 0.00

41.00000 32.000 1,312.00

203-02330  
 

0090 STRUCTURE EXCAVATION 3.000 3.000

CY  0.000 0.00

20.39000 3.000 61.17

206-00000  
 

0095 TOPSOIL 485.000 485.000

CY  0.000 0.00

38.23000 485.000 18,541.55

207-00205  
 

0100 EROSION LOG (18 INCH) 420.000 420.000

LF  0.000 0.00

5.19000 420.000 2,179.80

208-00003  
 

0105 SILT FENCE 912.000 912.000

LF  0.000 0.00

2.16000 912.000 1,969.92

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

943.00000 1.000 943.00

208-00045  
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

4,243.50000 1.000 4,243.50

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

4,715.00000 1.000 4,715.00

208-00200  
 

0125 *RESET GROUND SIGN 14.000 14.000

EACH 0.000 0.00

265.22000 14.000 3,713.08

210-00810  
 

0130 *RESET FLASHING BEACON 2.000 2.000

EACH 0.000 0.00

2,593.25000 2.000 5,186.50

210-00825  
 

0135 RESET GATE DELETED BY 105-07 0.000 0.000

EACH 0.000 0.00

383.09000 0.000 0.00

210-01011  
 

0140 ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

408.63000 5.000 2,043.15

210-04010  
 

0145 ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

204.32000 7.000 1,430.24

210-04050  
 

0150 *ADJUST GUARDRAIL 1,458.000 1,458.000

LF  0.000 0.00

7.07000 1,458.000 10,308.06

210-04200  
 

0155 *SEEDING (NATIVE) 0.900 0.900

ACRE 0.000 0.00

2,549.87000 0.900 2,294.88

212-00006  
 

0160 *MULCHING (WEED FREE STRAW) 0.900 0.900

ACRE 0.000 0.00

2,549.87000 0.900 2,294.88

213-00004  
 

0165 *MULCH TACKIFIER 164.000 164.000

LB  0.000 0.00

2.89000 164.000 473.96

213-00061  
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SOIL RETENTION BLANKET (EXCELSIOR) 2,684.000 2,684.000

SY  0.000 0.00

2.36000 2,684.000 6,334.24

216-00015  
 

0175 AGGREGATE BASE COURSE (CLASS 6) 2,202.160 2,202.160

TON 0.000 0.00

17.81000 2,202.160 39,220.47

304-06000  
 

0180 AGGREGATE BASE COURSE (SPECIAL) 463.730 463.730

TON 0.000 0.00

17.81000 463.730 8,259.03

304-09014  
 

0185 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 75.650 75.650

TON 0.000 0.00

265.22000 75.650 20,063.89

403-00720  
 

0190 *HOT MIX ASPHALT (GRADING SX) (75) 4,541.340 4,541.340

TON 0.000 0.00

85.46000 4,541.340 388,102.92

403-34701  
 

0195 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 294.730 294.730

TON 0.000 0.00

766.19000 294.730 225,819.18

411-03352  
 

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,667.000 1,667.000

GAL 0.000 0.00

4.72000 1,667.000 7,868.24

411-10255  
 

0205 *EMULSIFIED ASPHALT (PRIME COAT) DELETED BY 105-11 0.000 0.000

GAL 0.000 0.00

5.89000 0.000 0.00

411-10300  
 

0210 GEOTEXTILE (DRAINAGE) (CLASS A) 128.000 128.000

SY  0.000 0.00

5.89000 128.000 753.92

420-00110  
 

0215 RIPRAP (12 INCH) 3.000 3.000

CY  0.000 0.00

70.73000 3.000 212.19

506-00212  
 

0220 *CONCRETE CLASS B 3.200 3.200

CY  0.000 0.00

518.65000 3.200 1,659.68

601-01000  
 



CONTID: C14556S        COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 REINFORCING STEEL 652.000 652.000

LB  0.000 0.00

2.48000 652.000 1,616.96

602-00000  
 

0230 24 INCH CORRUGATED STEEL PIPE 14.000 14.000

LF  0.000 0.00

78.58000 14.000 1,100.12

603-10240  
 

0235 36 INCH CORRUGATED STEEL PIPE 10.000 10.000

LF  0.000 0.00

62.87000 10.000 628.70

603-10360  
 

0240 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

496.32000 2.000 992.64

603-30024  
 

0245 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 575.000 575.000

LF  0.000 0.00

22.40000 575.000 12,880.00

606-00301  
 

0250 *END ANCHORAGE (FLARED) 1.000 1.000

EACH 0.000 0.00

2,115.86000 1.000 2,115.86

606-02005  
 

0255 FENCE (PLASTIC) 113.000 113.000

LF  0.000 0.00

4.72000 113.000 533.36

607-11525  
 

0260 *DELINEATOR (TYPE I) 31.000 31.000

EACH 0.000 0.00

25.93000 31.000 803.83

612-00001  
 

0265 *DELINEATOR (TYPE II) 20.000 20.000

EACH 0.000 0.00

27.11000 20.000 542.20

612-00002  
 

0270 *DELINEATOR (TYPE III) 4.000 4.000

EACH 0.000 0.00

27.11000 4.000 108.44

612-00003  
 

0275 *SIGN PANEL (CLASS II) 19.000 19.000

SF  0.000 0.00

21.22000 19.000 403.18

614-00012  
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 8.000 8.000

EACH 0.000 0.00

82.51000 8.000 660.08

614-01522  
 

0285 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 44.000 44.000

LF  0.000 0.00

29.47000 44.000 1,296.68

614-01585  
 

0290 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

8.000 8.000

EACH 0.000 0.00

188.60000 8.000 1,508.80

614-01588  
 

0295 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 998.000 998.000

LF  0.000 0.00

20.75000 998.000 20,708.50

614-72871  
 

0300 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

89,585.00000 1.000 89,585.00

625-00000  
 

0305 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

188,600.00000 1.000 188,600.00

626-00000  
 

0310 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

21,217.50000 1.000 21,217.50

626-01000  
 

0315 *PAVEMENT MARKING PAINT 157.000 157.000

GAL 0.000 0.00

34.18000 157.000 5,366.26

627-00001  
 

0320 *EPOXY PAVEMENT MARKING 177.000 177.000

GAL 0.000 0.00

64.83000 177.000 11,474.91

627-00005  
 

0325 *PREFORMED PLASTIC PAVEMENT MARKING (WORD - SYMBOL) 
(TYPE II 

500.000 500.000

SF  0.000 0.00

16.50000 500.000 8,250.00

627-30326  
 

0330 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 
LINE) 

1,174.000 1,174.000

SF  0.000 0.00

10.02000 1,174.000 11,763.48

627-30331  
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *FLAGGING 1,596.000 1,596.000

HOUR 0.000 0.00

24.17000 1,596.000 38,575.32

630-00000  
 

0340 *TRAFFIC CONTROL INSPECTION 65.000 65.000

DAY 0.000 0.00

94.30000 65.000 6,129.50

630-00007  
 

0345 *TRAFFIC CONTROL MANAGEMENT 62.000 62.000

DAY 0.000 0.00

489.18000 62.000 30,329.16

630-00012  
 

0350 *FLASHING BEACON (PORTABLE) 3.000 3.000

EACH 0.000 0.00

943.00000 3.000 2,829.00

630-80001  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 13.000

EACH 0.000 0.00

47.15000 13.000 612.95

630-80341  
 

0360 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 42.000 42.000

EACH 0.000 0.00

70.73000 42.000 2,970.66

630-80342  
 

0365 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 
LETTER DATED 8/23/07

0.000 0.000

EACH 0.000 0.00

82.51000 0.000 0.00

630-80343  
 

0370 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 48.000 48.000

SF  0.000 0.00

17.68000 48.000 848.64

630-80344  
 

0375 *DRUM CHANNELIZING DEVICE 67.000 67.000

EACH 0.000 0.00

17.68000 67.000 1,184.56

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 5.000 5.000

EACH 0.000 0.00

23.58000 5.000 117.90

630-80364  
 

0385 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

1,414.50000 2.000 2,829.00

630-80365  
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PCN: 14556S-BID   ESTIMATE RUN 11/15/2007

PROJECT: STA 062A-011                  ESTIMATE NO: 0007 15:38:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 CONCRETE BARRIER (TEMPORARY) (INSTALL ONLY) 620.000 620.000

LF  0.000 0.00

30.51000 620.000 18,916.20

630-80375  
 

0395 *TRAFFIC CONE 162.000 162.000

EACH 0.000 0.00

4.72000 162.000 764.64

630-80380  
 

0400 F/A MINOR CONTRACT REVISIONS 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0405 F/A PARTNERING 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0410 F/A ASPHALT PAVEMENT INCENTIVE -13,221.950 -13,221.950

F A 0.000 0.00

1.00000 -13,221.950 -13,221.95

700-70012  
 

0415 F/A FUEL COST ADJUSTMENT -347.030 -347.030

F A 0.000 0.00

1.00000 -347.030 -347.03

700-70016  
 

0420 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 105-11 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0425 F/A ESB PROGRAM DELETED BY 105-11 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0430 F/A ADJUST UTILITIES  DELETED BY 105-11 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70060  
 

0435 F/A EROSION CONTROL DELETED BY 105-11 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0450 ADDED ITEM (HOUR)/ CO #2, MCR #1, TRANSPORT TYPE 7 
BARRIER

17.500 17.500

HOUR 0.000 0.00

105.00000 17.500 1,837.50

900-00010  
 



CONTID: C14556S        COLORADO DEPARTMENT OF TRANSPORTATION Page 10
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 GEOTEXTILE (SEPARATOR) (CLASS A) CO #3, MCR #2, 
SUBGRADE GEOTEXTILE SEPARATOR FABRIC

1,500.000 1,500.000

SY  0.000 0.00

2.79000 1,500.000 4,185.00

420-00130  
 

0465 MUCK EXCAVATION CO #4 MUCK EXCAVATION EARTHWORK 
SUMMARY

1,979.000 1,979.000

CY  0.000 0.00

22.18000 1,979.000 43,894.22

203-00100  
 

0470 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK REDUCTION -40.000 -40.000

DOL 0.000 0.00

1.00000 -40.000 -40.00

900-00006  
 

0475 GEOMEMBRANE CO #6, MCR #4, EMBANKMENT STABILIZATION 
GEOMEMBRANE

1,074.000 1,074.000

SY  0.000 0.00

8.50000 1,074.000 9,129.00

420-00000  
 

0480 ADDED ITEM (DOLLAR)/ CO #7 - TIME EXTENSION & DELAY 
COMPENSATION

21,085.510 0.000

DOL 21,085.510 21,085.51

1.00000 21,085.510 21,085.51

900-00006  
 

CAT 0200 $31,604.47 1,448,064.44CURRENT AMT 1,489,064.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

18,860.00000 1.000 18,860.00

620-00011  
 

0445 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,178.75000 1.000 1,178.75

620-00020  
 

CAT 0400 $0.00 20,038.75CURRENT AMT 20,038.75 $$

PROJECT TOTAL 31,604.47 $ 1,468,103.19CURRENT AMT 1,509,103.19 $$


